ID	Task Mode	Task Name	Duration	Start	Finish
1		POE PART 1	30 days	07/13	08/24
2		App Research	6 days	07/13	07/21
3		Come up with idea		07/13	07/14
4		Research similar apps		07/14	07/17
5		Expand on idea		07/17	07/20
6		Finish Research doc		07/20	07/21
7		App research Complete		07/21	07/21
8		Designing	24 days	07/21	08/24
9		App overview		07/21	07/22
10		Requirements		07/22	07/23
11		Make the UI		07/23	08/06
12		API Stuff		08/06	08/07
13		Database details		08/07	08/11
14		Make diagrams		08/11	08/13
15		Make Gantt chart		08/13	08/18
16		Finish any left over tasks		08/18	08/24
17		Designing Complete		08/24	08/24
18		POE PART 2	21 days	08/24	09/22
19		Program skeleton	2 days	08/24	08/26
20		Set up github stuff		08/24	08/25
21		Configure Android Studio		08/25	08/26
22		Program skeleton complete		08/26	08/26
23		Feature implementation	10 days	08/26	09/09
24		Implement Sign in feature		08/26	08/28
25		Implement Settings menu		08/28	09/01
26		Implement API		08/31	09/07
27		Implement 3 "User Defined Features"		09/03	09/09
28		Feature implementation complete		09/09	09/09
29		Testing	6 days	09/09	09/17
30		Clean up UI		09/09	09/11
31		Test each feature		09/11	09/14
32		Bug fixing		09/14	09/17
33		Testing complete		09/17	09/17
34		Final submission	3 days	09/17	09/22
35		Read Me		09/17	09/18
36		Make video		09/18	09/22
37		Final submission complete		09/22	09/22
38		POE PART 3	30 days	09/22	11/03
39		Feedback implementation	3 days	09/22	09/25
40		Review Part 2 feedback		09/22	09/23
41		Implement reccomendations		09/23	09/25
42		Feedback implementation complete		09/25	09/25
43		Add features	27 days	09/25	11/03
44		SSO Log in		09/25	09/30
45		Offline mode		09/30	10/05
46		Real time notifications		10/05	10/08
47		Add multiple languages		10/08	10/13
48		Include 2 "User Defined" features		10/13	10/21
49		Add features complete		10/21	10/21
50		Testing	6 days	10/21	10/29
51		Clean up UI		10/21	10/23
52		Test each feature		10/23	10/26
53		Bug fixing		10/26	10/29
54		Testing complete		10/29	10/29
55		Final submission	3 days	10/29	11/03
56		Read Me		10/29	10/30
57		Make video		10/30	11/03
58		Final submission complete		11/03	11/03